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Date: February 28, 1992
From: Steven L. Renninger, OSC, USEPA, Reg. V, EERB, RS-1

Westlake, Qhio EMAIL. . ..oi i e iiieneannnn (EPA9577)
To:
R. Bowden, USEFA, FERB, Chicago, IL........ (EPA9538)
R. Powers, USEPA,FFRB,RS-1,Grosse Ile, MI..(EPA9577)
P. Schafer-ATIN: C. Graszer, USEPA, ESS..... (BY FAX)
A. Warren, USEPA, ORC, Chicago, IL......... (BY FAX)
M. McCue-ATIN:D.O’Riordan,USEPA,OPA Chicago(EPA9513)
S. Luftig-ATIN:T.Johnson, OSWER, Washington(EPA5511)
K. Schultz/D.Osterfeld,OFPA,EERD,Colmbs ,CH. . (BY FAX)
K. Auker, OEPA, NEDO, Twinsburg, CH......... (BY FAX)
R. Beals,OEPA,DFRR, NFDO,Twnsbrg,CH......... (BY FAX)
B. Adams, Medina County LEPC, Medina, OH....({(BY FAX)
U.S. Coast Guard: District 9, Cleveland, CH.(BY FAX)
U.S. Fish and Wildlife Services/OhiO........ (BY FAX)

Subject: Pollution Report for the Removal Action at Bohaty
Drum Site, Medina, Medina County, Chio

POLREP NO. 5

II. BACKGROUND:

Site No: S\
Delivery Order No: 7460-05-212
Response Authority: CERCLA
CERCIA Incident Category: Site

NPL Status: None

Start Date: 1-15-92

III. RESPONSE INFORMATION:
A. Situation

0 Bohaty Drum site is a 150 acre, privately owned
parcel of largely undeveloped land. Approximately
1000 drums of a variety of chemicals (many unknowr)
have been found abandoned throughout the site. Drum
samples collected during an October, 1991, site
investigation tested positive for ignitability.
While the Bohaty parcel is undeveloped, all the
surrounding property is developed and heavily
popalated.

0 Begimning January 15, 1992, the 0SC, TAT, and ERCS
mobilized to begin site stabilization. On January
17, 1992, the Action Memo for the Bohaty Drum Site
was signed. On February 18, 1992, the ERCS ceiling
was increased to $540.000.

o January 15, 1992 through February 21, 1992, drum
screening, stabilizing, and overpacking were
conducted. Overpacks B001 through B377 were
completed and approximately 400 consolidated or ampty
drums were staged for crushing.
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Actions Taken

February 22, 1992 - Drums B378 through B425
overpacked and staged. B425 was the last drum found
in the field. Approximately 55 consolidated or empty
drums, 20 5—gallon pails, and 3 250-gallon tanks were
staged for crushing.

February 24, 1992 — One rolloff of crushed RCRA empty
drums transported for off-site disposal.
Approximately 35 empty or consolidated drums were
staged for crushing. This brings the total of
aempties to approximately 560. Drum numbers B426
through B440 are assigned to drums of spent PPE.

February 25, 1992 - One rolloff box of crushed RCRA
arpty drums transported for off-site disposal.

February 26, 1992 - One rolloff box of crushed RCRA
enmpty drums transported for off-site disposal.
Consolidation of paint wastestream drums into 20 yd
rolloff boxes initiated.

February 27, 1992 - Two and 1/2 rolloff boxes filled
with paint waste/debris. One filled with crushed
RCRA ampty drums.

February 28, 1992 - Two rolloff boxes of paint
waste/debris and one of RCRA empty crushed drums
transported off-site for disposal. Crew secures site
for one week down time.

Next Steps

Continue consolidation and disposal of wastes.
Wastestreams pending disposal include paint/debris,
lab—pack chemicals, corrosives, pesticide, PPE, and
UST water.

No site activity March 2-6, 1992; remob March 9, 1992.

Key Issues

o0 Difficult winter working conditions.

¢)

High interest with respect to local media.

COST INFORMATION:

Through February 20, 1992:

BUDGETED SPENT
$540,000 $323,758
$ 50,000 $ 35,077
$ 15,840 $ 8,145

$605,840 5$366,980



